

Communication

Date	3 July 2026
Team ID	xxxxx
Project Name	Smart Lender
Maximum Marks	1 Mark

Communication Plan:

Effective communication played a key role in the successful development of the Smart Lender project. Regular meetings and progress updates were conducted among team members and the project mentor to discuss project milestones, resolve technical issues, and monitor overall progress. Communication tools such as Google Meet, WhatsApp, and email were used to ensure timely collaboration, feedback, and successful completion of the project within the planned schedule.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	whatsapp	Team members	Discussion daily tasks and progress
2	Progress Update	Weekly	Google Meet	Team & Guide	Review project and model review
3	Issue / Bug Discussion	As Needed	Whatsapp/ VS code	Team members	Resolve coding and model issues
4	Stakeholder Review	Bi-Weekly	Google Meet	Team & Mentor	Collect feedback and suggestions
5	Final Demo Rehearsal	Once	Google Meet	Entire Team	Prepare for final project demonstration
6					

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Demonstration preprocessing issues	Discussed with the mentor and corrected the preprocessing
2	Model accuracy improvement	Compared multiple algorithms and selected XGBoost as the best-performing model
3	Flask integration and deployment issues	Debugged the application and tested it thoroughly before deployment